
Exhibit A
Attachment A-1

Schedule of Products and Due Dates

Task 
Number

Task 
Name Product(s) Planned Start 

Date Due Date

1.1 Attend Kick-off Meeting 8/30/2010 9/15/2010
Updated Schedule of Products (no draft) 8/30/2010 9/15/2010
Updated List of Match Funds (no draft) 8/30/2010 9/15/2010
Updated List of Permits (no draft) 8/30/2010 9/15/2010
Kick-Off Meeting Agenda (no draft) 8/30/2010 9/15/2010

1.2 Critical Project Review Meetings 9/15/2010 10/4/2010

CPR 
Meeting

CPR Report (s) (no draft) 9/15/2010 10/4/2010
DOE correspondence and reporting (no draft) 9/15/2010 10/4/2010
Agenda and a list of expected participants
(no draft) 9/15/2010 10/4/2010
Schedule for written determination (no draft) 9/15/2010 10/4/2010
Written determination 9/15/2010 10/4/2010

1.3 Final Meeting 10/22/2012 9/31/2012
Written documentation of meeting agreements (no 
draft) 10/22/2012 9/31/2012
Schedule for completing closeout activities
(no draft) 10/22/2012 9/31/2012
DOE correspondence on project findings and p p j g
results 10/22/2012 9/31/2012

1.4 Quarterly Progress Reports

Quarterly Progress Reports (no draft)
Upon full execution 

of agreement

Within 10 days of the 
completion of the 
Quarter during the 
approved term of 
this agreement

Copies of DOE reporting and meeting summaries
Upon full execution 

of agreement

Within 5 business 
days of the 

completion of report 
or meeting

1.5 Final Report 6/18/2012 8/15/2012
Draft  Final Report, including a copy of the draft 
report submitted to DOE 6/18/2012 7/2/2012
Final Report, including a copy of the final report 
submitted to DOE 7/2/2012 8/15/2012
Written correspondence from DOE regarding 
acceptance of final report 7/16/2012 8/15/2012

1.6 Identify and Obtain Match Funds 8/30/2010 9/15/2010
A letter regarding match funds 8/30/2010 9/15/2010
Copy(ies) of each match fund commitment letter(s) 
(if applicable) 8/30/2010 9/15/2010

Letter(s) for new match funds (if applicable) N/A

Within 10 days of 
identifying new 

match funds

Letter that match funds were reduced (if 
applicable) N/A

Within 10 days of 
identifying new 

match funds
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1.7 Identify and Obtain Required Permits 8/30/2010 9/15/2010
Letter documenting the permits or stating that no 
permits are required 8/30/2010 9/15/2010

A copy of each approved permit (if applicable) N/A

Within 10 days of 
receiving each 

permit

Updated list of permits as they change during the 
term of the Agreement (if applicable) N/A

Within 10 days of 
change in list of 

permits
Updated schedule for acquiring permits as 
changes occur during the term of the Agreement 
(if applicable) N/A

Within 10 days of 
change in schedule 
for obtaining permits

1.8 T r a e eechnical P oject M nagem nt and R porting 8/30/2010 1/16/2012
Go/No Go Milestone Report 1 (no draft) 8/30/2010 9/8/2010
Go/No Go Milestone Report 2 (no draft) 8/30/2010 9/8/2010
Go/No Go Milestone Report 3 (no draft) 8/30/2010 9/8/2010
Project Closing Report 12/19/2011 1/16/2012

2 Design and Fabrication of the Bottom Hole Assembly 9/8/2010 9/22/2010
BHA modules Wet Test Report (no draft) 9/8/2010 9/22/2010
BHA Design Review Report (no draft) 9/8/2010 9/22/2010

3 Specification and Assembly of Complete Drill Rig 9/8/2010 9/22/2010

Drill Rig and Coiled Tubing Test Report (no draft) 9/8/2010 9/22/2010
Operational Procedures Report (no draft) 9/8/2010 9/22/2010
Drill Rig and Coiled Tubing Design Review Report 
(no draft) 9/8/2010 9/22/2010

4 Field Site Preparation 9/8/2010 9/22/2010
Starter Wells Test Report (no draft) 9/8/2010 9/22/2010
Starter Wells Design Review Report (no draft) 9/8/2010 9/22/2010

5 Field Trials 8/30/2010 9/15/2010
Test Plan (no draft) 8/30/2010 9/15/2010
Drilling Program (no draft) 8/30/2010 9/15/2010
Operational, Maintenance and Safety Procedures 
(no draft) 8/30/2010 9/15/2010
Field Trial #1 Report (no draft) 10/25/2010 11/17/2010
Field Trial #1 Design Review Report (no draft) 11/17/2010 1/17/2011
Field Trial #2 Report (no draft) 4/18/2011 5/16/2011
Field Trial #2 Design Review Report (no draft) 5/18/2011 7/18/2011
Field Trial Demo Report (no draft) 8/17/2011 9/14/2011
Field Trial Demo Design Review Report (no draft) 9/19/2011 11/16/2011
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(no draft) 7/18/2012 8/15/2012
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6 Research on Advanced Heating Technologies 7/18/2012 8/15/2012
Advanced Heating Technologies Report 
(no draft)
Downhole Mineral Kinetics Report

7/18/2012 8/15/2012
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